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INTRODUCTION

The River Corridor Waste Management consists of the 300 Area Liquid Effluent Treatment Facility, Project
Baseline Summary (PBS) RL-RC05, Work Breakdown Structure (WBS) 3.1.5.2.

NOTE: Unless otherwise noted, all information contained herein is as of the end of August 2002.

NOTABLE ACCOMPLISHMENTS

The 300 Area Treated Effluent Disposal Facility (TEDF) 3. At the 310 Treated Effluent Disposal
Facility (TEDF), over 45 million gallons of industrial waste water has been treated in FY 2002.

SAFETY

All River Corridor (RC) Safety and Conduct of Operations information is reported in section F.

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT

Breakthroughs

Permit By Rule Treatment at 300 Area TEDF 3. FH investigated the potential to treat limited
categories of liquid non-radioactive hazardous wastes using the existing capabilities of the 300 Area TEDF
by applying a permit exclusion available within the waste regulations. Treatment of hazardous wastes at
TEDF could provide a low-cost option for disposal of some wastes currently sent off-site. While initial
implementation activities are planned through the remainder of FY 2002, full implementation will be
delayed to FY 2003 due to funding constraints.

Opportunities for Improvement

None to report.

UPCOMING ACTIVITIES

Gravity Filter 3 Install Gravity Filter Walkway by September 30, 2002.

MILESTONE ACHIEVEMENT

None to report.

PERFORMANCE OBJECTIVES

None to report.
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FY 2002 SCHEDULE / COST PERFORMANCE — ALL FUND TYPES
FY TO DATE STATUS — ($000)

FYTD
BCWS BCWP ACWP SV % CcVv % BAC
PBS RCO5 300 Area Liquid Effluent $ 3,312 3387 $ 2,664 $ 75 2% $ 723 21% $ 3,687
WBS 3.1.5.2 Treatment Facility
Total River Corridor $ 3312 $ 3,387 $ 2,664 $ 75 2% $ 723 21% $ 3,687

Waste Management

FY TO DATE SCHEDULE / COST PERFORMANCE

The favorable schedule variance of $0.1M (2 percent) is within established thresholds. The favorable cost
variance of $0.7M (21 percent) is due to staff reassignments and less material purchases than originally
planned.

For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD)

Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of
narratives to explain the variance.

Schedule Variance Analysis: (+$0.1M)

The schedule variance is within threshold.

Cost Variance Analysis: (+$0.7M)

300 Area Liquid Effluent Treatment Facility — 3.1.5.2/RC05
Description and Cause: The favorable cost variance was primarily due to lower than planned labor
costs and less material purchases than originally planned.

Impact: No Impact.

Corrective Action: No corrective action required.

ISSUES
Technical Issues

None to report.
Regulatory, External, and DOE Issues and DOE Requests

None to report.

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS

None to report.

DOE/RL-2000-76, Rev. 22 River Corridor Waste Management E: 2



